

# **BANKS PENINSULA WATER MANAGEMENT ZONE COMMITTEE AGENDA**

**TUESDAY 16 SEPTEMBER 2014**

**AT 4PM**

**IN AKAROA SPORTS COMPLEX, 28 RUE JOLIE, AKAROA**

**Committee:** Richard Simpson, Community Representative (Chairperson)  
Donald Couch, Commissioner Environment Canterbury  
Andrew Turner, Christchurch City Council  
Steve Lowndes, Community Representative  
Pam Richardson, Community Representative  
Kevin Simcock, Community Representative  
Iaeen Cranwell, Te Rūnanga o Wairewa  
June Swindells, Te Hapu o Ngāti Wheke/Rapakī  
Riki Lewis, Te Rūnanga o Koukourarata  
Pere Tainui, Te Rūnanga o Ōnuku  
Claire Findlay, Community Representative  
Paula Smith, Community Representative  
Thomas Kulpe, Community Representative

**Principal Adviser**  
Peter Kingsbury  
Tel: 027 599 4615  
**Christchurch City Council**

**Zone Facilitator**  
Lesley Woudberg  
Tel: 027 706 4273  
**Environment Canterbury**

**Committee Adviser**  
Tracey Hobson  
Tel: 941 5219  
**Christchurch City Council**

## **INDEX**

	<b>PAGE NO</b>
1. APOLOGIES	1
2. CONFIRMATION OF MINUTES – 19 AUGUST 2014	1
3. MATTERS ARISING	1
4. DEPUTATIONS BY APPOINTMENT	1
5. BIODIVERSITY	1
6. WAIREWA	
7. WHAKARAUPŌ	1
8. PRONUNCIATION PRACTICE	1
9. FACILITATORS UPDATE	1
10. GENERAL UPDATES	1























































<b>Diamond Harbour Construction phase</b>	Tender	February 2019	
	Evaluation and approval	June 2019	
	Appointment	August 2019	
	Construction to commence	Sept/October 2019	
	Commissioning plant	30 September 2021	<b>31 December 2021</b>

Phase	Actions	CCC work Programme	Consent Dates
<b>Advanced concept design for both Governor's Bay &amp; Diamond Harbour systems</b>	Prepare brief and Invite tenders, including for resource consents.	June 2014 <b>(EOI tenders evaluated May 2014)</b>	
	Evaluation	September 2014 <b>(date to be adjusted)</b>	
	Approval and appointment	October 2014 <b>(date to be adjusted)</b>	
	Delivery of preliminary report and drawings	30 May 2015	<b>30 June 2015</b>
<b>Resource consent applications for both Governor's Bay &amp; Diamond Harbour</b>	Preparation of report	March 2015 to July 2015	
	Resource consents applications lodged	30 August 2015	<b>30 September 2015</b>
	<i>Consents hearing</i>	<i>November 2015</i>	
	<i>Ecan Decision</i>	<i>February 2016</i>	
	<i>Environment Court hearing for appeals</i>	<i>May 2016</i>	
	<i>Environment Court decision</i>	<i>September 2016</i>	
<b>Detailed design for both Governor's Bay &amp; Diamond Harbour</b>	Prepare brief, tender, evaluate and appoint	July – September 2015	
	Delivery of detailed design report and drawings	January 2016	<b>31 March 2017 G</b> <b>31 June 2017 DH</b>
<b>Governor's Bay Construction phase</b>	Prepare specification and schedule for both Governor's Bay and Diamond Harbour and Lyttleton diversion	Feb. March 2016	
	Tender Governor's Bay	April 2016	
	Evaluation and approval	August 2016	
	Appointment	1 October 2016	<b>31 July 2017</b>
	Construction to commence	Oct/November 2016	
	Commissioning of plant	By 30 September 2018	<b>31 December 2018</b>