
Te Pātaka o Rākaihautū Banks Peninsula Community Board Information Session/Workshop AGENDA

Notice of Information Session/Workshop Te Pānui o te Hui:

Te Pātaka o Rākaihautū Banks Peninsula Community Board Information Session/Workshop will be held on:

Date: Monday 13 April 2026
Time: Approximately 1 pm after the Board Meeting
Venue: Lyttelton Ōhinehau Community Boardroom,
25 Canterbury Street, Lyttelton

Membership Ngā Mema

Chairperson	Lyn Leslie
Deputy Chairperson	Nigel Millar
Members	Tyrone Fields Jillian Frater Asif Hussain Cathy Lum-Webb Josie Ogden Schroeder

8 April 2026

Principal Advisor

Penelope Goldstone
Manager Community Governance
Tel: 941 5689
penelope.goldstone@ccc.govt.nz

Meeting Advisor

Liz Beaven
Community Board Advisor
Tel: 941 6601
liz.beaven@ccc.govt.nz

Website: www.ccc.govt.nz

Note: This forum has no decision-making powers and is purely for information sharing.

To watch the meeting live, or previous meeting recordings, go to:

<https://www.youtube.com/@bankspeninsulacommunityboa3600/streams>

To view copies of Agendas and Notes, go to:

<https://www.ccc.govt.nz/the-council/meetings-agendas-and-minutes/>



TABLE OF CONTENTS NGĀ IHIRANGI

Karakia Tīmatanga	3
1. Apologies Ngā Whakapāha	3
2. Open Forum Te Wā Kōrerorero	3

INFORMATION SESSION/WORKSHOP ITEMS

3. 2026 Transport Work Programme - Schedule and Priority Discussion.....	5
---	----------

The time allocated for this Information Session/Workshop is 45 minutes.

Karakia Whakamutunga

Karakia Tīmatanga

Whakataka te hau ki te uru	<i>English translation</i>
Whakataka te hau ki te tonga	Cease the winds from the west
Kia mākinakina ki uta	Cease the winds from the south
Kia mātaratara ki tai	Let the breeze blow over the land
E hī ake ana te atakura	Let the breeze blow over the ocean
He tio, he huka, he hau hū	Let the red-tipped dawn come with a sharpened air.
Tihei mauri ora!	A touch of frost, a promise of a glorious day.

1. Apologies Ngā Whakapāha

Apologies will be recorded at the meeting.

2. Open Forum Te Wā Kōrerorero

Please note there is no Open Forum for this Information Session. Any matters raised by members of the public are considered by the Board at the preceding Board meeting.

3. 2026 Transport Work Programme - Schedule and Priority Discussion



Reference Te Tohutoro: 26/491087

Presenter(s) Te Kaipāhō: Edwin Tiong, Traffic Engineer, Traffic Operations

1. Detail Te Whakamahuki

Timing	This workshop is expected to last for 45 minutes.
Purpose / Origin of the Workshop	This workshop provides the Board with an overview of the proposed 2026-2027 Transport Work Programme for Te Pātaka o Rākaihautū Banks Peninsula and prioritisation and timing of projects.
Background	<p>This session builds on the previous Information Session/Workshop held with the Board on 16 February 2026 and aims to:</p> <ul style="list-style-type: none"> • Confirm alignment of proposed projects with community needs and safety priorities. • Seek feedback on proposed staging and delivery timeframes. • Ensure projects are appropriately prioritised within available funding constraints, including recent opportunities relating to Inner Harbour Projects.
Key Issues	<ul style="list-style-type: none"> • Prioritisation versus Funding Constraints – Not all projects can be delivered concurrently; trade-offs are required to align scope within available budget. • Programme Timing and Deliverability – Sequencing of investigation, consultation, and design phases may impact overall delivery timeframes. • Community Expectations and Engagement – Projects (e.g. parking changes, road layouts) may generate differing community views requiring careful consultation. • Resource Capacity – Internal and contractor capacity may influence the pace of delivery across multiple locations. • Dependencies between projects – some projects may rely on outcomes of earlier investigations or approvals before progressing.
Next Steps	<ul style="list-style-type: none"> • Seek Board feedback on priority projects and preferred sequencing. • Refine the programme based on workshop direction and discussion outcomes. • Progress priority projects into investigation and consultation phases. • Confirm funding allocation and programming through the appropriate approval processes. • Provide an updated programme for formal reporting and endorsement.
Useful Links	<ul style="list-style-type: none"> • NA.

Attachments Ngā Tāpirihanga

No.	Title	Reference	Page
A  	Banks Peninsula schedule work programme	26/602943	7

Signatories Ngā Kaiwaitohu

Author	Edwin Tiong - Traffic Engineer
Approved By	Kathy Graham - Acting Operations Manager Stephen Wright - Head of Transport & Waste Management

OVERVIEW OF PLANNED TRANSPORT IMPROVEMENTS ACROSS BANKS PENINSULA - SCHEDULE WORK PROGRAMME 2025-2027

	2024/2025	2026												2027													
	Jan - Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
AKAROA																											
Beach Road Pedestrian Safety Improvements	Black	Red				Red	Red	Yellow	Green	Green	Green	Blue	Dark Blue	Purple													
Church Street & Bruce Terrace One Way Street Proposal, Beach Road & Rue Jolie bus parking proposal	Black	Red	Red	Red		Red	Red	Yellow	Green	Green	Green	Blue	Dark Blue	Purple													
CORSAIR BAY																											
Park Terrace Roadmarking Improvements	Black	Red				Red	Red	Yellow	Green	Green	Green	Blue	Dark Blue	Purple													
RĀPAKI																											
Governors Bay Road Pedestrian Safety Improvements	Black	Red				Red	Red	Yellow	Green	Green	Green	Blue	Dark Blue	Purple													
GOVERNORS BAY																											
Main Road / Governors Bay Road / Dyers Pass Road Intersection Safety Improvements	Black	Red					Red	Red	Yellow	Green	Green	Green	Blue	Dark Blue	Dark Blue	Dark Blue	Purple										
CHARTERIS BAY																											
Marine Drive Pedestrian Safety Improvements	Black	Red																		Red	Red	Yellow	Green	Green	Blue	Dark Blue	Purple
CASS BAY																											
Governors Bay Road Pedestrian Safety Improvements	Black			Red	Red															Red	Red	Yellow	Green	Green	Blue	Dark Blue	Purple

PLANNED

- ISSUE IDENTIFICATION / PROJECT INITIATION
- INVESTIGATION & OPTION DEVELOPMENT
- CONSULTATION (PUBLIC ENGAGEMENT)
- TSG APPROVAL?
- OPTION REFINEMENT
- DETAILED DESIGN
- REPORTING & DECISION MAKING - BOARD APPROVAL
- FUNDING & PROGRAMMING
- PROCUREMENT
- CONSTRUCTION
- COMPLETION & REVIEW

CURRENT STATUS

- IN PROGRESS
- PLANNING
- COMPLETED

Karakia Whakamutunga

Closing Prayer

Unuhia, unuhia Unuhia ki te uru tapu nui Kia wātea, kia māmā, te ngākau, Te tinana te wairua i te ara takatā Koia rā e Rongo, whakairia ake ki runga Kia tina! TINA! Hui e! TĀIKI E!	Draw on, draw on, Draw on the supreme sacredness To clear, to free the heart, the body and the spirit of mankind Rongo, suspended high above us (i.e. in 'heaven') Draw together! Affirm!
---	--