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Slide 2

Purpose

This information session will provide:
1. Project Background
2. Current Status of the Project
3. Key Activities and Milestones
4. Future Construction Activities
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Project Background
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In 2021, a developer received Council support to seek to access the Governments Infrastructure Acceleration
Fund (IAF) for the development of up to 1,400 residential units in the East Papanui Outline Development Plan.
The proposal required the fast-tracking of Grassmere wet weather storage facility.

The wet weather storage facility provides temporary storage of 3,400m3 of untreated wastewater when there
isn’t capacity in the network.  Without the storage, untreated wastewater may discharge to the Dudley
Stream Diversion when there isn’t capacity in the reticulation.

Since project inception – staff have:
• Completed Design of the Facility
• Purchased Land
• Worked through Consenting Issues
• Worked through Access Issues
• Tendered and Awarded a Construction Contract
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Current Project Status
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• Access Improvements
• Design Complete
• Land Prepared for

Construction Contract
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Key Milestones
• Contract Awarded to Fulton Hogan - 3 March 2026
• Pre-Construction Activities Completed
• Contractor mobilise to site – 6 April 2026
• Contractor commence pre-loading – Late April 2026
• Contractor anticipate completing pre-loading – Late July 2026
• Below ground construction completed – Sept 2026
• Above ground construction completed – Sept 2027
• Practical Completion – Dec 2027
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Construction Activities - Safety Considerations for Site
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Construction Activities - Access from Grassmere Street
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Construction Activities - Preloading and Ground Improvements
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Construction Activities – Storage Facility
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Construction Activities – Noise and Vibration
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Construction Activities – Interaction with Cycleway
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Questions?
Thank you
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4. Items Closed to the Public 
 
The information session/workshop items noted from the next page will not be open to the public under 

the sections of the Local Government Official Information and Meetings Act 1987 (LGOIMA) outlined in the 
table on the following page. The full wording of the noted LGOIMA sections is found in section 6 or 

section 7 of the Act. 

 
In the Council's view, these reasons for exclusion are not outweighed by public interest considerations in 

section 7(1) favouring their release. 
 

The public can ask the Ombudsman to review this decision. Information about how to make a complaint 

is available at www.ombudsman.parliament.nz or freephone 0800 802 602. 
 

https://www.legislation.govt.nz/act/public/1982/0156/latest/DLM65366.html#DLM65366
https://www.legislation.govt.nz/act/public/1982/0156/latest/DLM65368.html
http://www.ombudsman.parliament.nz/
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ITEM 

NO. 

GENERAL SUBJECT OF EACH MATTER 

TO BE CONSIDERED 
SECTION 

SUBCLAUSE AND 
REASON UNDER THE 

ACT 
PUBLIC INTEREST CONSIDERATION 

POTENTIAL RELEASE 
REVIEW DATE AND 

CONDITIONS 

5. SCOPING STUDY UPDATE 
S 7(2)(F)(I), 

S 7(2)(H) 

FREE AND FRANK 
DISCUSSION, 

COMMERCIAL ACTIVITIES 

THE BRIEFING CONSISTS OF EARLY 

STAGE OPTIONS AND DISCUSSION 

WITH THE COMMUNITY BOARD. IT 
ALSO INCLUDES DISCUSSION OF 

COMMERCIAL CONSIDERATIONS, 

THAT, IF PROGRESSED, INCLUDES 

MARKET SENSITIVE INFORMATION. 

30 JUNE 2026 

COUNCIL DECISION 

REPORT 
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